Draft Schedule for USACE Section 404/10 Permitting for BDCP CM 1

Task Duration 2012 2013 2014 2015
(days) | Oct Nov Dec | Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec [ Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug [ Sep | Oct | Nov Dec | Jan | Feb | mMar | Apr [ May | Jun | Jul
USACE Concurrence on OPP 1 w

USACE concurrence on Range of Alternatives 1 0
Prepare Internal Draft 404(b){1) Alternatives Analysis 100
Conduct CRAM sampling and process data 150
USACE informal review of Draft 404(b){1) Alternatives Analysis 30
Prepare Final 404({b){1) Alternatives Analysis 30
USACE Concurs with LEDPA 1
Prepare Internal Draft ESA No Effect determination 30
FWS and NMFS informal review No Effect determination 30
Prepare Final No Effect Determination 30
Develop Internal Draft Conceptual Mitigation & Monitoring Plan 30
USACE review of Draft Conceptual MMP 30
Prepare Final Conceptual MMP 30
USACE Concurs with Conceptual MMP 1
Develop 404 Permit Application Approach Whitepaper

USACE/DWR development of Permit Application Approach

USACE concurrence on Permit Application Approach

Prepare Internal Draft Permit Application Form 30
USACE informal review of Draft Permit Application 30
Prepare Final Permit Application form 30
Submit Section 404/10 Application to USACE 1
USACE Issues Public Notice 1
USACE Initiates informal consultation with FWS and NMFS 1
USACE Initiates consultation with SHPO 1
Public Comment Period 30
Review and Respond to Comments 60
Not Likely to Adversely Affect Concurrence from FWS and NMFS 145
SHPO issues 106 Concurrence 150
Prepare Internal Draft Final Mitigation Plan 30
USACE review of Draft Final Mitigation Plan 30
Prepare Final Mitigation Plan 14
Submit Final Mitigation Plan 1
DWR/USACE receives DFG 1600 permit @
DWR/USACE receives 401 WQC @
USACE Prepares Permit 180
USACE Issues Permit 1

DWR Task

USACE Task

Outside Agency Task
Public Review
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